
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7122X          

0004 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.11.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 12.23.2015

01.05.2016

03.23.2016

Date Let:

ELWOOD - SMITHFIELD

12.17.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.25.2016

Date Project Completion:

Counties

GOSPER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71122  000 STP-23-3(108) 023 132.82 139.45 GRAD CULV SEED GDRL BIT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7122X          

0004 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.11.2016

$3,797,889.70

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $321,964.20 $138,271.60 $183,692.60
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $321,964.20 $138,271.60 $183,692.60
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $321,964.20 $138,271.60 $183,692.60

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $533.59 $75.57 $458.02

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $533.59 $458.02

Payment

$75.57

$322,497.79 $138,347.17 $184,150.62

$.00 $.00 $.00

8%

% Time Comp

% Dollar Comp

30%

$3,797,889.70

06.30.2016 07.05.2016

07.07.2016

Sell, Tim

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

07.08.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.08.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.500 5,250.00

0001

LS  MOBILIZATION
0001 

1000.00      100.00 4.000 400.00

4.000 400.00

25.000 2,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 750.000 22,500.00

750.000 22,500.00

869.200 26,076.00

15.200 456.00

0004

MGALWATER
0004 

1030.00      9.98 33,346.000 332,793.08

33,346.000 332,793.08

19,770.000 197,304.60

16,970.000 169,360.60

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1041.00      0.67 15,397.000 10,315.99

15,397.000 10,315.99

0.000 0.00

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1102.00      7.00 4,777.000 33,439.00

4,777.000 33,439.00

0.000 0.00

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1120.00      250.00 4.000 1,000.00

4.000 1,000.00

2.000 500.00

1.000 250.00

0008

EACHREMOVE DISCHARGE STRUCTURE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.00      200.00 10.000 2,000.00

10.000 2,000.00

1.000 200.00

0.000 0.00

0009

EACHREMOVE CONCRETE FLUME
0009 

7017.00      3.00 2,537.500 7,612.50

2,537.500 7,612.50

512.500 1,537.50

512.500 1,537.50

0010

LF  REMOVE GUARDRAIL
0010 

L006.00      200.00 14.000 2,800.00

14.000 2,800.00

0.000 0.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.14      2.04 11,917.000 24,310.68

11,917.000 24,310.68

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1E
0012 

L019.20      6.45 597.000 3,850.65

597.000 3,850.65

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2A
0013 

L022.11      2.90 5,971.000 17,315.90

5,971.000 17,315.90

1,081.000 3,134.90

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

Contracted 473,837.80

Current 473,837.80

In place 246,753.00

This Estimate 176,854.10

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      16,000.00 1.000 16,000.00

1.000 16,000.00

0.278 4,448.00

0.000 0.00

0015

LS  MOBILIZATION
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4040.00      300.00 4.000 1,200.00

4.000 1,200.00

15.000 4,500.00

0.000 0.00

0016

EACHREMOVE HEADWALLS FROM CULVERTS
0016 

4050.01      12.00 206.000 2,472.00

206.000 2,472.00

531.500 6,378.00

0.000 0.00

0017

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0017 

4100.06      950.00 6.000 5,700.00

6.000 5,700.00

6.900 6,555.00

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0018 

4105.59      1,100.00 1.200 1,320.00

1.200 1,320.00

5.650 6,215.00

2.400 2,640.00

0019

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0019 

4150.00      3.40 370.000 1,258.00

370.000 1,258.00

528.000 1,795.20

0.000 0.00

0020

LB  REINFORCING STEEL FOR HEADWALL
0020 

4155.50      3.60 130.000 468.00

130.000 468.00

547.500 1,971.00

195.000 702.00

0021

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0021 

4360.24      450.00 5.000 2,250.00

5.000 2,250.00

12.000 5,400.00

0.000 0.00

0022

EACH24" METAL FLARED-END SECTION
0022 

4360.30      700.00 1.000 700.00

1.000 700.00

2.000 1,400.00

2.000 1,400.00

0023

EACH30" METAL FLARED-END SECTION
0023 

4360.42      1,500.00 2.000 3,000.00

2.000 3,000.00

4.000 6,000.00

0.000 0.00

0024

EACH42" METAL FLARED-END SECTION
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.24      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0025

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0025 

P300.30      65.00 16.000 1,040.00

16.000 1,040.00

40.000 2,600.00

0.000 0.00

0026

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0026 

P300.42      90.00 46.000 4,140.00

46.000 4,140.00

72.000 6,480.00

0.000 0.00

0027

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0027 

P402.24      42.00 102.000 4,284.00

102.000 4,284.00

446.000 18,732.00

0.000 0.00

0028

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0028 

Contracted 44,482.00

Current 44,482.00

In place 72,474.20

This Estimate 4,742.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0029

LS  MOBILIZATION
0029 

L001.01      820.00 1.000 820.00

1.000 820.00

0.000 0.00

0.000 0.00

0030

ACRESEEDING, TYPE A
0030 

L001.02      745.00 13.000 9,685.00

13.000 9,685.00

0.000 0.00

0.000 0.00

0031

ACRESEEDING, TYPE B
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      250.00 32.000 8,000.00

32.000 8,000.00

0.000 0.00

0.000 0.00

0032

TON MULCH
0032 

Contracted 20,005.00

Current 20,005.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 7 GUARDRAIL

0030.70      550.00 1.000 550.00

1.000 550.00

0.000 0.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

7011.20      20.00 437.500 8,750.00

437.500 8,750.00

0.000 0.00

0.000 0.00

0034

LF  W-BEAM GUARDRAIL
0034 

7015.00      27.00 1,972.000 53,244.00

1,972.000 53,244.00

0.000 0.00

0.000 0.00

0035

LF  CABLE GUARDRAIL
0035 

7023.00      2,800.00 10.000 28,000.00

10.000 28,000.00

0.000 0.00

0.000 0.00

0036

EACHTERMINAL ANCHORAGE SECTIONS
0036 

7024.27      2,200.00 2.000 4,400.00

2.000 4,400.00

0.000 0.00

0.000 0.00

0037

EACHGUARDRAIL END TREATMENT, TYPE II
0037 

Contracted 94,944.00

Current 94,944.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      8.00 1,049.000 8,392.00

1,049.000 8,392.00

0.000 0.00

0.000 0.00

0038

STA OVERLAY BROKEN LINES
0038 

0002.60      9.00 2,098.000 18,882.00

2,098.000 18,882.00

0.000 0.00

0.000 0.00

0039

STA OVERLAY SOLID LINES
0039 

0002.76      0.09 96,050.000 8,644.50

96,050.000 8,644.50

0.000 0.00

0.000 0.00

0040

LF  PERMANENT PAVEMENT MARKING, PAINT
0040 

0030.90      232,025.00 1.000 232,025.00

1.000 232,025.00

0.000 0.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

1020.06      50.00 77.000 3,850.00

77.000 3,850.00

0.000 0.00

0.000 0.00

0042

EACHFLEXIBLE POST DELINEATOR
0042 

1020.20      35.00 24.000 840.00

24.000 840.00

0.000 0.00

0.000 0.00

0043

EACHINSTALL CHEVRONS
0043 

2001.00      17.50 80.000 1,400.00

80.000 1,400.00

0.000 0.00

0.000 0.00

0044

CY  GRAVEL SURFACE COURSE
0044 

2010.00      55.00 35.000 1,925.00

35.000 1,925.00

0.000 0.00

0.000 0.00

0045

CY  CRUSHED ROCK SURFACE COURSE
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      55.00 5.000 275.00

5.000 275.00

0.000 0.00

0.000 0.00

0046

EACHMAILBOX POST
0046 

4004.50      3.60 5,356.000 19,281.60

5,356.000 19,281.60

0.000 0.00

0.000 0.00

0047

LB  CAST IRON GRATE AND FRAME
0047 

4024.55      130.00 58.500 7,605.00

58.500 7,605.00

0.000 0.00

0.000 0.00

0048

LF  FLUME SPILLWAY
0048 

4024.70      3,600.00 4.000 14,400.00

4.000 14,400.00

0.000 0.00

0.000 0.00

0049

EACHCONCRETE FLUME, TYPE I
0049 

4024.71      4,200.00 7.000 29,400.00

7.000 29,400.00

0.000 0.00

0.000 0.00

0050

EACHCONCRETE FLUME, TYPE II
0050 

4105.59      950.00 26.900 25,555.00

26.900 25,555.00

0.000 0.00

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0051 

4155.50      2.60 2,090.000 5,434.00

2,090.000 5,434.00

0.000 0.00

0.000 0.00

0052

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0052 

8022.15      1.19 3,000.000 3,570.00

3,000.000 3,570.00

0.000 0.00

0.000 0.00

0053

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0077 

8022.20      1.19 24,590.000 29,262.10

24,590.000 29,262.10

0.000 0.00

0.000 0.00

0054

EACHHYDRATED LIME/WARM MIX ASPHALT
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8111.00      168.50 116.820 19,684.17

116.820 19,684.17

0.000 0.00

0.000 0.00

0055

STA SHOULDER SUBGRADE PREPARATION
0054 

9002.10      29.87 3,000.000 89,610.00

3,000.000 89,610.00

0.000 0.00

0.000 0.00

0056

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0078 

9005.75      29.87 24,190.000 722,555.30

24,190.000 722,555.30

0.000 0.00

0.000 0.00

0057

TON ASPHALTIC CONCRETE, TYPE SPR
0055 

9009.00      5.00 4,137.000 20,685.00

4,137.000 20,685.00

0.000 0.00

0.000 0.00

0058

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0056 

9010.50      79.87 400.000 31,948.00

400.000 31,948.00

0.000 0.00

0.000 0.00

0059

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0057 

9020.95      482.00 102.000 49,164.00

102.000 49,164.00

0.000 0.00

0.000 0.00

0060

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0079 

9021.13      482.00 836.060 402,980.92

836.060 402,980.92

0.000 0.00

0.000 0.00

0061

TON PERFORMANCE GRADED BINDER (64-34)
0058 

9030.00      5.50 9,615.000 52,882.50

9,615.000 52,882.50

0.000 0.00

0.000 0.00

0062

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0059 

9034.00      5.00 306.000 1,530.00

306.000 1,530.00

0.000 0.00

0.000 0.00

0063

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      2.00 24,820.000 49,640.00

24,820.000 49,640.00

0.000 0.00

0.000 0.00

0064

GAL TACK COAT
0061 

9053.20      1.00 53,810.000 53,810.00

53,810.000 53,810.00

0.000 0.00

0.000 0.00

0065

GAL FOG SEAL
0062 

9111.00      30.00 219.000 6,570.00

219.000 6,570.00

0.000 0.00

0.000 0.00

0066

MGALWATER
0063 

9111.14      30.00 632.000 18,960.00

632.000 18,960.00

0.000 0.00

0.000 0.00

0067

MGALWATER FOR CEMENT STABILIZED
BITUMINOUS

0064 

9170.00      85.00 584.942 49,720.07

584.942 49,720.07

0.000 0.00

0.000 0.00

0068

STA EARTH SHOULDER CONSTRUCTION
0065 

9173.11      30.00 701.762 21,052.86

701.762 21,052.86

0.000 0.00

0.000 0.00

0069

STA WIDENING
0066 

9179.23      175.00 347.881 60,879.18

347.881 60,879.18

0.000 0.00

0.000 0.00

0070

STA COLD MILLING, CLASS 3
0067 

9179.35      5.50 1,658.000 9,119.00

1,658.000 9,119.00

0.000 0.00

0.000 0.00

0071

SY  COLD MILLING, CLASS 5
0068 

9179.75      2,500.00 2.000 5,000.00

2.000 5,000.00

0.000 0.00

0.000 0.00

0072

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0069 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7122X          

0004 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   6 of 8

Nebraska Department of Roads Date: 07.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.85      9.50 702.000 6,669.00

702.000 6,669.00

0.000 0.00

0.000 0.00

0073

STA RUMBLE STRIPS, ASPHALT 8"
0070 

9190.12      700.00 347.881 243,516.70

347.881 243,516.70

0.000 0.00

0.000 0.00

0074

STA CEMENT STABILIZED BITUMINOUS
0071 

9190.61      200.00 2,510.000 502,000.00

2,510.000 502,000.00

0.000 0.00

0.000 0.00

0075

TON CEMENT
0072 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0076

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0080 

9300.38      1.00 41,803.000 41,803.00

41,803.000 41,803.00

0.000 0.00

0.000 0.00

0077

EACHRAP INCENTIVE PAYMENT
0073 

9300.52      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0078

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0074 

P402.15      65.00 299.000 19,435.00

299.000 19,435.00

0.000 0.00

0.000 0.00

0079

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0075 

P500.15      70.00 184.000 12,880.00

184.000 12,880.00

0.000 0.00

0.000 0.00

0080

LF  15" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0076 

Contracted 2,911,435.90

Current 2,911,435.90

In place 0.00

This Estimate 0.00

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 17,000.000 8,500.00

17,000.000 8,500.00

252.000 126.00

252.000 126.00

0081

BDAYBARRICADE, TYPE II
0081 

0001.10      2.00 668.000 1,336.00

668.000 1,336.00

184.000 368.00

76.000 152.00

0082

BDAYBARRICADE, TYPE III
0082 

0001.75      1.00 1,400.000 1,400.00

1,400.000 1,400.00

30.000 30.00

24.000 24.00

0083

EACHTEMPORARY SIGN DAY
0083 

0001.90      0.50 15,798.000 7,899.00

15,798.000 7,899.00

1,426.000 713.00

589.000 294.50

0084

EACHSIGN DAY
0084 

0003.10      250.00 200.000 50,000.00

200.000 50,000.00

0.000 0.00

0.000 0.00

0085

DAY FLAGGING
0085 

0003.20      350.00 85.000 29,750.00

85.000 29,750.00

0.000 0.00

0.000 0.00

0086

DAY FURNISHING AND OPERATING PILOT VEHICLE
0086 

0005.10      100.00 167.000 16,700.00

167.000 16,700.00

15.000 1,500.00

15.000 1,500.00

0087

DAY TRAFFIC CONTROL MANAGEMENT
0087 

0010.04      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0088

EACHFIELD OFFICE
0088 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7122X          
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Nebraska Department of Roads Date: 07.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 1,500.000 3,000.00

1,500.000 3,000.00

0.000 0.00

0.000 0.00

0089

HOURTRAINING
0089 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0090

LS  MOBILIZATION
0090 

4022.05      30.00 2,000.000 60,000.00

2,000.000 60,000.00

0.000 0.00

0.000 0.00

0091

LF  TEMPORARY SLOPE DRAIN
0091 

9110.01      40.00 140.000 5,600.00

140.000 5,600.00

0.000 0.00

0.000 0.00

0092

HOURRENTAL OF LOADER, FULLY OPERATED
0092 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0093

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0093 

9110.03      40.00 140.000 5,600.00

140.000 5,600.00

0.000 0.00

0.000 0.00

0094

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0094 

9110.07      50.00 140.000 7,000.00

140.000 7,000.00

0.000 0.00

0.000 0.00

0095

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0095 

9110.27      50.00 90.000 4,500.00

90.000 4,500.00

0.000 0.00

0.000 0.00

0096

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0096 

L022.75      3.00 1,500.000 4,500.00

1,500.000 4,500.00

0.000 0.00

0.000 0.00

0097

LF  TEMPORARY SILT CHECK
0097 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      2.50 3,000.000 7,500.00

3,000.000 7,500.00

0.000 0.00

0.000 0.00

0098

LF  TEMPORARY SILT FENCE
0098 

L032.70      150.00 8.000 1,200.00

8.000 1,200.00

0.000 0.00

0.000 0.00

0099

TON TEMPORARY MULCH
0099 

L860.24      1,600.00 12.000 19,200.00

12.000 19,200.00

0.000 0.00

0.000 0.00

0100

EACHSTORM EVENT RESTORATION - INCENTIVE
0100 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0101

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0101 

Contracted 253,185.00

Current 253,185.00

In place 2,737.00

This Estimate 2,096.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,797,889.70

Current 3,797,889.70

In place 321,964.20

This Estimate 183,692.60


